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INTRODUCTION 
 
The purpose of this report is to (1) provide an overview of important events and 
circumstances affecting Egypt’s privatization program involving Law 203 companies and 
Law 159 joint ventures during the past quarter, (2) summarize progress toward 
privatization as measured by the number and value of transactions, (3) demonstrate 
changes under Task Order 821 and summarize PIP accomplishments, (4) assess progress 
through the third quarter of 2002 toward agreed-upon revised benchmarks (Annex A), 
and (5) set out goals for the fourth quarter of 2002.  
 
 
KEY EVENTS DURING THE REPORTED QUARTER 
 
The Government of Egypt’s privatization program experienced a number of macro-
economic challenges amid several helpful policy changes during the quarter.  Uncertainty 
associated with political relationships among Middle Eastern nations as well as the UN’s 
more demanding stance toward Iraq have made it more difficult to attract potential 
investors.  Furthermore, the Egyptian economy shows signs of slowing.   
 
On the other hand, the Government initiated policy changes, which will improve the 
management and effectiveness of the privatization program.  The MPE announced a 
change toward its management of divesting joint venture companies, and the PEO took 
significant, positive steps to divest under-performing Law 203 affiliates, which hold 
promise for improving the sale process for all Law 203 affiliates.  The following is a 
summary of these external and internal factors and their effects on the privatization 
program.  
 

1.1. Major macro-economic events affecting privatization 
 
Regional and global economic conditions continued 
to affect the pace of privatization in Egypt during 
the quarter.   The situation associated with the 
Israeli-Palestine conflict and the uncertainty 
emanating from Iraq’s response to UN Resolutions 
are less than favorable for near-term investment in 
Egypt.  Evidencing this, according to the Central 
Bank of Egypt foreign direct investment has 
declined from $1.6 billion in fiscal year 2000 to 
only $428 million during fiscal year 2002 - during 
which each ensuing quarter was down from the 
previous quarter.  Even more than in earlier recent 
quarters, the global investment community perceives the Middle East as a less than 
competitive investment environment. 
 

Economic indicators provided by the GOE 
Ministry of Foreign Trade

0
1
2
3
4
5
6
7
8
9

10

97/98 98/99 99/00 00/01 01/02

Unemployment Average inflation Real GDP



   
Quarterly Project Report   July-September 2002 

         Privatization Implementation Project  4
   

A currency under pressure (unofficially trading well above official levels), a slower pace 
of economic activity and concerns about increasing unemployment have also negatively 
affected the pace of the privatization program.  Since the 2001 third-quarter reporting 

period, the GOE has devalued its currency by 
22% and the present difference in the official 
and unofficial rates is probably in the range of 
12-14% according to many estimates.  The 
official unemployment rate has increased to 9% 
from a low of 7.9% during a two-year period. 
And total external debt rose from its four-year 
low in 2001 to US$ 28.7 billion at the end of 
fiscal 2002.  As of fiscal year-end 2002, total 
domestic debt has risen to 85.1%, government 

domestic debt to 57.1% and National Investment Bank net debt to 17.4%, all related to 
GDP; all are at recent record highs according to the Ministry of Foreign Trade.  These 
economic indicators show the importance re-invigorating the privatization program in the 
interests of progressing economic reform. 
 

1.2. Major policy changes and events affecting privatization 
 
During the quarter, the GOE passed two beneficial decrees, one of which shifts the 
responsibility from the Ministry of Foreign Trade to the Ministry of Public Enterprise to 
manage the divesture of the GOE’s interests in joint ventures (JVs) in which Law 203 
affiliates have ownership interests; the other appointed the Public Enterprise Office 
Director as Chairman of the Divesture Committee, which is responsible for divesting  
(including pricing) public sector shares in JVs.  This change in the management of 
divestiture of JVs, along with the initiatives (described below) relating to loss-making 
and marginally profitable companies, as well as improved policies toward valuations 
should facilitate the divesture of public sector shares in JVs and Law 203 companies. 
 
The relationship between the PEO and PIP continued to improve during the third quarter 
with the PEO gaining confidence in PIP’s ability to provide targeted and straightforward 
advice on a number of issues.  PIP participated in discussions with the PEO relating to the 
initiatives described below, and contributed toward redirecting the MPE’s privatization 
program as outlined in the goals for the next quarter. 
 
 Re-capitalization of loss-making and marginally profitable companies.  To gain 

GOE support for this concept and others, the PEO hosted a meeting at the North 
Coast during July 2002 attended by the Chairman of the Stock Exchange, the 
Minister of Public Enterprise, the Minister of Planning, the Deputy Chairman of 
the State Council, all of the Chairmen of the Law 203 Holding Companies (except 
the pharmaceutical holding company), and representatives of the  accounting 
profession, investment promoters, and PIP.  Views were exchanged on 
alternatives for dealing with loss-making and marginally profitable companies, 
including the re-capitalization concept. 

Total external debt as stated by the GOE 
Ministry of Foreign Trade
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 At the request of the MPE, the Cabinet approved spending LE 2 million to pay 
retainer fees to investment promoters who represent and promote selected loss-
making and marginally profitable companies.  Properly employing these funds 
with investment promoters should contribute to enhancing support in the 
investment community for the privatization program, as well as advancing the 
sale of the selected companies. 

 Valuations should be determined based on a minimum reasonable market value 
rather than an expected sale price.  PIP prepared two valuations where the owners 
accepted the results as being a reasonable estimate of the property’s minimum 
market value: The Red Sea Governate accepted the valuation prepared for the 
Shedwan Beach Resort1; and the Helnan Shepheard Hotel valuation was accepted 
by the Egyptian General Company for Tourism and Hotels.  The success of these 
achievements was not based on explaining the legitimacy of the mechanics or 
components of the valuation; rather PIP demonstrated how a variety of 
approaches could be used to arrive at a value that would be considered by a seller 
as a reasonable minimum market value.  These valuation reports were presented 
to committees in a non-confrontational manner, and in the latter example, a PIP 
representative had an opportunity to advocate the valuation approach with the 
Ministerial Valuation Committee.2 

 
STATUS OF TRANSACTIONS 
 
During the third quarter of 2002, PIP continued to assist the Ministry of Public Enterprise 
(MPE) and the Ministry of Foreign Trade (MOFT) to prepare and promote a select 
number of companies for privatization.  The majority of this technical advisory assistance 
was provided directly to the Public Enterprise Office (PEO). 
 
The project provided transaction support3 to thirty-two companies during the quarter, as 
agreed with USAID under a modified scope of work.  Although there was less than 
desired success in completing transactions, over the six 
month period efforts resulted in transactions that totaled 
nearly LE2 billion, and the GOE developed and 
implemented beneficial initiatives, as noted above.  These 
initiatives can play a major role in revitalizing the image 
and progress of the privatization program. 
 
The progress toward PIP’s benchmark is summarized in figure 1, which lists transaction 
support for Law 203 and JV privatization activity as measured by the number of tenders 
and offers, investor interest, and investor due diligence, as well as the number of 
completed transactions and ESAs. 
                                                 
1 Committee decided to delay promoting the property due to the cost of seven-year remaining lease.  PIP is following 
up with the PEO and Red Sea Governate. 
2 An offer received during a recent tender announcement is being reviewed and the floor price is based on PIP’s 
valuation.  
3 Transaction support includes marketing and promotional assistance, advertising, international road shows, valuation 
assistance, data rooms, company profiles, information memoranda, prospectus, legal and bid documents.   

Transaction support during 
reporting period 
Offers and tenders  …  5 
Investor interest  …  5 
Due diligence  …  5 
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There were two tender announcements on the behalf of companies assigned to PIP during 
the quarter in question.  The tender for the Helnan Shepheard Hotel opened Jul-20-2002 
and closed Sep-25-2002.  One bid was received and is currently being reviewed.  The 
second tender was for the remaining two production lines of Al Nasr Glass & Crystal.  
The tender opened Sep-1-2002 and closed Oct-15-2002.   
 
Figure 1: Status of Transactions 
 
Portfolio (August 2000 – September 2002) 

Reference  Company Name HC / GOE Rep  
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Revised 1 Abou Zabaal Fertilizers Chemicals Law 203 Y Y Y Y  Y 
Revised 2 Al Fayoum for National Food 

Security** 
Banque du Caire JV Y Y Y    

Revised 3 Al Nasr Electrical Apparatus 
(NEEASAE) 

Engineering Law 203 Y      

Revised 4 Al Nasr Glass & Crystal Metallurgy Law 203 Y Y Y Y  Y 
Revised 5 Alexandria Cooling Trade Law 203 Y Y Y Y  Y 
Revised 6 Arab Co. for Tourism & Hotel Invest 

(Semiramis) 
EGOTH JV Y  Y Y   

Revised 7 Arab Textiles Trading Company** Trade Law 203 Y Y Y Y Y Y 
Revised 8 Cairo Far East Bank Banque du Caire JV Y  Y    
Revised 9 Cairo Metallurgical Products 

Company** 
Engineering Law 203 Y Y Y  Y   * 

Revised 10 Delta Fertilizers Chemicals Law 203 Y Y Y Y   
Revised 11 Delta Spinning and Weaving Textile Industries Law 203       
Revised 12 Egyptian Glass Company National Bank of Egypt JV Y Y Y Y  Y 
Revised 13 Gharbeya Rice Mills Food Law 203 Y Y Y Y Y Y 
Revised 14 Helnan Shepheard Hotel Tourism Law 203 Y Y Y Y   
Revised 15 Helwan Portland Cement Metallurgy Law 203 Y Y Y Y  Y 
Revised 16 Ismailia Misr Cooling and Storage 

Company 
Banque Misr JV Y Y Y Y   

Revised 17 Kuwaiti Egyptian Investment 
Company 

National Investment Bank JV Y      

Revised 18 Misr Ameraya Spinning & Weaving  Banque Misr JV Y Y Y Y  Y 
Revised 19 Misr America International Bank Banque du Caire JV Y      
Revised 20 Misr Aswan Company for Fishing and 

Fish Production 
Bank of Alexandria JV Y    Y   

Revised 21 Misr Clay Brick Company Ministry of Housing JV Y   Y     

Revised 22 Misr Dairy Products Food Law 203       
Revised 23 Misr Export & Import Trade Law 203 Y Y Y Y Y Y 
Revised 24 Misr Hotels Tourism Law 203 Y Y Y Y   
Revised 25 Misr Iran Spinning & Weaving 

("Miratex") 
Textile Industries JV Y      

Revised 26 Misr Real Estate Investment and 
Tourism 

Misr Insurance Law 203       

Revised 27 National Co. - Hotels & Tourism 
(100% Cairo Sheraton, 10% Conrad) -
Kawmeya 

EGOTH JV Y Y Y Y   

Revised 28 National Housing for Professional 
Syndicates (Meridian Heliopolis) 

Banque Misr JV Y      

Revised 29 Omar Effendi Trade Law 203 Y Y Y Y   
Revised 30 SABI (Precision Industries)** Engineering Law 203 Y Y Y  Y   
Revised 31 Sinai Manganese** Chemicals Law 203 Y      
Revised 32 United Textiles Trading Company** Trade Law 203 Y Y Y Y Y Y 
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Reference  Company Name HC / GOE Rep  
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Original 33 Al Ahram Food Outlets  Food Industry  Law 203 Y  Y    
Original 34 Al Nasr Export-Import Company  Trade Law 203     Y  
Original 35 Al Nasr Fertilizers Company  Chemical Industries Law 203 Y      
Original 36 Al Nasr Forging Engineering HC Law 203       
Original 37 Al Nasr Rubber Products – Narubin Engineering HC Law 203       
Original 38 Al Nasr Steel Pipes  Metallurgical  Law 203 Y Y Y Y   
Original 39 Al Shams Housing and Development Construction HC Law 203       
Original 40 Alex Shipyard Maritime & Transport Law 203       
Original 41 Alexandria Food Outlets  Food Industry  Law 203 Y  Y    
Original 42 Arab Co. for Foundation (VIBRO)  Construction Law 203     Y  
Original 43 Arabia Co. for Contracting  Construction Law 203     Y  
Original 44 Cairo Aswan Poultry & Eggs 

Production 
Bank du Caire JV       

Original 45 Canal Shipping Agencies  Maritime Law 203     Y  
Original 46 Commerce & Development Bank – 

Tegaryoun 
National Investment Bank JV       

Original 47 Damietta Container Handling  Maritime Law 203 Y      
Original 47 Port Said Container Handling Co.  Maritime  Law 203 Y      
Original 48 Damietta Spining & Weaving  Spinning& Weaving Law 203       
Original 49 EDFINA  Food Industry Law 203 Y      
Original 50 Egyptian Car Services & Maintenance Engineering HC Law 203       
Original 51 Egyptian International Company for 

Gas Technology  
Misr Insurance Co. JV Y      

Original 52 Egyptian Navigation  Maritime Law 203 Y      
Original 53 Egyptian Salt and Minerals Company National Bank of Egypt Law 203       
Original 54 Egyptian Services and Maintenance 

Company "MisriYat"  
Al Nasr For Car Industries 
Company 

JV       

Original 55 El Seouf Spinning & Weaving  Spinning& Weaving Law 203       
Original 56 El Sharkeya Spinning and Weaving  Spinning& Weaving Law 203       
Original 57 Fontana Tourism Development 

Company  
National Bank of Egypt Law 203       

Original 58 General Warehouses  Maritime Law 203     Y  
Original 59 Hassan Allam Contracting Company Construction HC Law 203       
Original 60 Helnan Dahab  Housing Tourism & 

Cinema 
Law 203 Y      

Original 61 Islamic International Bank for 
Investment & Development  

National Bank of Egypt JV       

Original 62 Mercure Romance  Housing Tourism & 
Cinema 

Law 203       

Original 63 Misr Aswan Tourism  Egypt Air JV Y      
Original 64 Misr for Auto Trade  Trade  Law 203       
Original 65 Misr Sinai Travel  Misr Insurance Co. JV       
Original 66 Mokhtar Ibrahim  Construction  Law 203       
Original 67 National Company for Corn 

Production  
Bank Misr JV Y      

Original 68 Nile Food Outlets  Food Industry Law 203 Y  Y    
Original 69 Novotel Hotel  Housing Tourism & 

Cinema 
Law 203 Y      

Original 70 Oberoi Arish  Housing Tourism & 
Cinema 

Law 203 Y      

Original 71 October Development and Real Estate 
Investment Company  

National Insurance Co. Law 203 Y      

Original 72 Port Said National Company for Food 
Security  

Banque De Caire JV       

Original 73 Red Sea Contracting Construction HC Law 203       
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Reference  Company Name HC / GOE Rep  
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Original 74 Rowad Tourism  El-Shark Insurance Co. JV       
Original 75 Sharkeya Garment Company Spinning & Weaving Law 203       
Original 76 STIA Spinning & Weaving Co  Spinning & Weaving Law 203 Y      
Original 77 The Floating Hotels Housing Tourism & 

Cinema 
Law 203       

Original 78 The Saudi Egyptian Investment 
Company  

National Bank of Egypt JV       

Revised-2  Shedwan Village Red Sea Resort Red Sea Governate Project       
Revised-2  Abu Tartur Phosphate Project  Project       
Revised-2  Alexandria Refractory Metallurgical  Law 203       
Revised-2  Arab Co. for Gelatin & 

Pharmaceutical Products 
 JV       

Revised-2  Arab Co. for Pharmaceutical Glass  JV       
Revised-2  Arab Co. for Pharmaceutical 

Packaging 
 JV       

Revised-2  National Real Estate Investment Co.  JV       
Revised-2  Safa Group for Real Estate 

Development 
 JV       

           
  August 2000 to November 2001 Original  17 1 4 1 5 0 
  December 2001 to June 2002 Revised  29 19 22 20 4 11 
  July 2002 to September 2002 Revised-2  0 0 0 0 0 0 
   Total  46 20 26 21 9 11 
           
  Number of companies by type JV 29       
   Law 203 56       
   Project 2       
   Total 87       

* Minority privatization – Shobra Amrmenian Factory 

**Added to the original list of 29 as replenishment for early privatizations 
 
Figure 2: Status of Companies from Project Inception to Date 
The following table provides a descriptive status of transactions within the revised and 
original portfolio of companies.  The list is sorted alphabetical by company name and 
referenced to figure 1 within the second column. 
 
Reference  Company Name Activity 

from 
Activity 

to 

Months 
with 

activity
Status 

Revised 1 Abou Zabaal Fertilizers Oct-00 Oct-01 13 On October 28, 2001, the General Assembly of the Chemicals 
Holding Company approved a 3-year lease with mandatory 
purchase (with deferred payments) at the end of the lease for the 
Company.  The MC approved the deal on November 29, 2001.  
PIP prepared marketing brochures, a sector study and an 
information memorandum to assist the Chemicals HC market and 
promote the company.   

Revised-2  Abu Tartur Phosphate 
Project 

Jul-02 Sep-02 3 PIP prepared a fact sheet and reviewed and edited/updated an 
information memo.  The project is affiliated with the Ministry of 
Industry. 

Original 33 Al Ahram Food Outlets     
Revised 2 Al Fayoum for 

National Food 
Security** 

Jan-02 Jun-02 6 Tendered announced on 10/10/2002.  None of the interested 
investors withdrew the BD.  PIP followed up with the Governate 
of Al Fayoum to resolve problems, and prepared the valuation and 
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Reference  Company Name Activity 
from 

Activity 
to 

Months 
with 

activity
Status 

the info memo.  

Revised 3 Al Nasr Electrical 
Apparatus (NEEASAE) 

Jan-01 Sep-02 21 The company is currently offered for privatisation through re-
capitalization.  The EU published a call for expressions of interest 
for the company in early 2002.  PIP conducted an extensive 
market outreach, which did not result in any serious interest.  
Another market outreach is to seek new investors for the new 
capitalization strategy.  Previously, PIP prepared a detailed 
diagnostic and company profile for this Company. 

Original 34 Al Nasr Export-Import 
Company  

    

Original 35 Al Nasr Fertilizers 
Company  

Oct-00 Mar-01 6 PIP prepared a sector study and company profile, and assisted 
with promotion. 

Original 36 Al Nasr Forging Oct-00 Mar-01 6 PIP provided a diagnostic review, recommendations to HC, and 
procedures for the selection of turnaround firms under 
management contract or leasing. 

Revised 4 Al Nasr Glass & 
Crystal 

Oct-00 Mar-02 18 The MC approved the sale of the company including its ampoules 
production line  (but excluding two other production lines) to local 
anchor investors.  The two other lines were re-tendered in the third 
quarter of 2002.  PIP assisted the Metallurgy Holding Company to 
prepare the valuation, company profile, info memo, bidding 
documents and commercial ad for this glass and ampoule 
manufacturer. 

Original 37 Al Nasr Rubber 
Products – Narubin 

Jan-01 Mar-01 3 PIP identified one international party interested in the industrial 
pressed rubber products company. 

Original 38 Al Nasr Steel Pipes  Apr-01 Jun-01 3 PIP assisted the Metallurgy Holding Company prepare an 
information memorandum.  PIP assisted in negotiations with an 
investor but no pricing agreement was reached.  A pre-diagnostic 
report was recently prepared to recommend feasibility of 
privatization through capitalization.  The company was then 
removed from PIP portfolio.   

Original 39 Al Shams Housing and 
Development  

    

Original 40 Alex Shipyard Oct-00 Mar-01 6 PIP provided a diagnostic review, preliminary diagnostic and pro 
forma financial statements, and procedures for the selection of 
turnaround firms under management contract or leasing. 

Revised 5 Alexandria Cooling Apr-01 Jun-02 15 The Trade Holding Company has finally decided to liquidate the 
company.  On August 13, 2002 the extraordinary General 
Assembly approved the liquidation and assigned a liquidator for 
this purpose.  

Original 41 Alexandria Food 
Outlets  

    

Revised-2  Alexandria Refractory Jul-02 Sep-02 3 The HC for Metallurgical Industries has requested a valuation for 
the company.  PIP prepared a diagnostic report, due diligence, 
company profile, and a valuation and info memo are being 
prepared.   

Original 42 Arab Co. for 
Foundation (VIBRO)  

    

Revised-2  Arab Co. for Gelatin & 
Pharmaceutical 
Products 

Jul-02 Sep-02 3 Pre-diagnostic report prepared. 

Revised-2  Arab Co. for 
Pharmaceutical Glass 

Jul-02 Sep-02 3 Assigned from the Ministry of Trade.  PIP prepared a diagnostic 
report. 

Revised-2  Arab Co. for 
Pharmaceutical 
Packaging 

Jul-02 Sep-02 3 Assigned from the Ministry of Trade.  PIP prepared a diagnostic 
report. 

Revised 6 Arab Co. for Tourism 
& Hotel Invest 
(Semiramis) 

Apr-01 Jun-02 15 The majority owner made an offer for the minority shares held by 
the Housing, Tourism and Cinema Holding Company.  PIP 
prepared a market study and a valuation for this company, which 
owns a minority stake in the Semiramis Intercontinental Hotel but 
no pricing agreement was reached. 

Revised 7 Arab Textiles Trading 
Company** 

Jan-02 Mar-02 3 The MC approved the sale of 98% of the company to an ESA. 

Original 43 Arabia Co. for     
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Reference  Company Name Activity 
from 

Activity 
to 

Months 
with 

activity
Status 

Contracting  
Original 44 Cairo Aswan Poultry & 

Eggs Production 
Apr-01 Jun-01 3 Assigned to the project but needs restructuring. 

Revised 8 Cairo Far East Bank Oct-00 Jun-02 21 The HC is currently negotiating a deal with two bidders who are 
currently closely studying the bank.  PIP is following up with 
these investors to provide them with more information and close 
the deal.  PIP finalized the valuation of the bank and presented it 
to Bank du Caire and has updated the info memo.  BdC currently 
has a one-year agreement from the Korean shareholders to 
negotiate the sale of the bank on their behalf; this agreement 
should run through the first quarter of 2003.  PIP has also 
provided marketing and investor outreach assistance to the BdC 
for the sale of this bank. 

Revised 9 Cairo Metallurgical 
Products Company** 

Jan-01 May-02 17 The company’s General Assembly is scheduled to meet on May 
15 to approve the sale of the company’s cast iron pipe factory. 

Original 45 Canal Shipping 
Agencies  

    

Original 46 Commerce & 
Development Bank – 
Tegaryoun 

Oct-00 Jun-01 9 PIP reviewed a valuation of the bank. 

Original 47 Damietta Container 
Handling  

Oct-00 Jun-01 9 PIP held several meetings with three European strategic investors 
and has completed diagnostic reviews and company profiles for 
two of the container companies (Damietta and Port Said).  
However, there was no GOE agreed policy among Maritime HC, 
Port Authorities, and Transport Ministry as to how to privatize. 

Original 48 Damietta Spining & 
Weaving  

Jan-01 Mar-01 3 PIP prepared a preliminary diagnostic report and promoted for the 
company.  PIP has identified interest in the company. 

Revised 10 Delta Fertilizers Oct-00 Jun-02 21 The Chemicals Holding Company rejected two offers received for 
the sale of the company. 

Revised 11 Delta Spinning and 
Weaving 

Jan-01 Jun-02 18 PIP is exploring the feasibility of a management contract with 
option to buy.  Both the Ministry of Public Enterprise and Delta’s 
management team are in favour of pursuing such an option.  
Delta’s management would like to put together a bid.  In another 
development, a consortium including Werner and Perla Group 
have been discussing the possibility of leasing 6-7 spinning and 
weaving companies from the HC, and have identified Delta, as 1 
of these 6-7.  According to the HC, this consortium will do a 
feasibility analysis in September/October to determine whether or 
not to pursue.  It appears that the HC may consider a lease (as part 
of the comprehensive Werner/Perla overture) for Delta rather than 
a management contract. 

Original 49 EDFINA  Jun-02 Jun-02 1 A pre-diagnostic report was prepared by PIP. 
Original 50 Egyptian Car Services 

& Maintenance 
Apr-01 Jun-01 3 Assigned to the project but needs restructuring. 

Revised 12 Egyptian Glass 
Company 

Apr-01 Jun-02 15 On March 1, 2002, the National Bank of Egypt (NBE) announced 
a tender for the Egyptian Glass Company.  The tender was 
conducted publicly using the “open tender” procedures established 
by the Capital Markets Authority.  The winning bid, which PIP 
had introduced to the deal through its shareholder, Khoraffi Group 
of Kuwait (KGK) offered LE 176 per share.  At this price the 
government’s portion of the purchase price was approximately LE 
308 million.  The deal was executed on Jun-10-2002.  PIP assisted 
by completing the valuation, preparing marketing materials, 
assembling a data room, and conducting investor outreach 
activities for the promotion and sale of Egypt’s only float glass 
manufacturer 

Original 51 Egyptian International 
Company for Gas 
Technology  

    

Original 52 Egyptian Navigation      
Original 53 Egyptian Salt and 

Minerals Company  
Apr-01 Jun-01 3 Company management uncooperative, unwilling to initiate 

privatization process. 

Original 54 Egyptian Services and 
Maintenance Company 
"MisriYat"
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Reference  Company Name Activity 
from 

Activity 
to 

Months 
with 

activity
Status 

"MisriYat"  

Original 55 El Seouf Spinning & 
Weaving  

Jan-01 Mar-01 3 PIP prepared a preliminary diagnostic report and assisted with 
promotion.  PIP identified investor interest in the company. 

Original 56 El Sharkeya Spinning 
and Weaving  

    

Original 57 Fontana Tourism 
Development Company 

Apr-01 Jun-01 3 Assigned to the project but needs restructuring. 

Original 58 General Warehouses      
Revised 13 Gharbeya Rice Mills Apr-01 Oct-01 7 The Food Holding Company successfully negotiated the 

company’s sale to the Employee Shareholders Association.  The 
HC General Assembly and the Ministerial Committee both 
approved the transaction. 

Original 59 Hassan Allam 
Contracting Company 

Oct-00 Dec-00 3 PIP provided a diagnostic review, recommendations to HC, and 
procedures for the selection of turnaround firms under 
management contract or leasing.   

Original 60 Helnan Dahab      
Revised 14 Helnan Shepheard 

Hotel 
Oct-00 Jun-02 21 At the recent request of the HC, PIP prepared tender documents 

and a translation of the information memorandum to English.  The 
Hotel was tendered in September 2002, 19 parties requested 
documents but only one bid was received.  PIP continues to advise 
the HC and EGOTH on the marketing, promotion, and sale of this 
prominent hotel asset.   

Revised 15 Helwan Portland 
Cement 

Apr-01 Sep-01 6 On September 10, 2001, the Metallurgy Holding Company sold its 
remaining stake (47%) in Helwan Cement to the Arab Swiss 
Engineering Company (ASEC) for LE 613 Million.  ASEC also 
purchased 11.75 million shares valued at LE 648 million from the 
stock market in its acquisition of a total of 97.4% of the shares.  
PIP assisted the Metallurgy HC with valuation assistance, investor 
outreach, and promotion for this cement company, one of Egypt’s 
only producers of white cement.   

Original 61 Islamic International 
Bank for Investment & 
Development  

Oct-00 Jun-01 9 Bank management was not willing to release FY2000 financials to 
PIP staff, perhaps due to the poor financial condition these 
statements would reveal. 

Revised 16 Ismailia Misr Cooling 
and Storage Company 

Jan-02 Jun-02 6 On February 6, 2002, Banque Misr announced a tender for the sale 
of 70% of Ismailia Misr Cooling and Storage Company to an 
anchor investor.  Two investors expressed interest in the company 
but no bids were submitted.  It is unlikely that a new deal could be 
done by year-end. 

Revised 17 Kuwaiti Egyptian 
Investment Company 

Apr-01 Jun-02 15 The Kuwaiti shareholders who own 50% of the shares are 
interested in purchasing the GOE’s 50% of shares.  PIP prepared 
and updated a valuation that was reviewed and approved by the 
National Investment Bank.  It appears that the chairman of the 
company opposes the sale, which could delay the transaction.   

Original 62 Mercure Romance      
Revised 18 Misr Ameraya 

Spinning & Weaving  
Jan-02 Mar-02 3 The MC approved the lease of the company’s assets for a period 

of twenty years with an option to buy during the first five years of 
the lease term. 

Revised 19 Misr America 
International Bank 

Oct-00 Jun-02 21 As a result of the PIP visit to the Gulf, a Kuwaiti institution 
renewed its interest in acquiring MAIB.  This investor was 
provided with additional information on the bank.  PIP provided a 
valuation, information memorandum, marketing, and investor 
outreach assistance to the Bank du Caire for the sale of this bank, 
which was previously tendered without success. 

Revised 20 Misr Aswan Company 
for Fishing and Fish 
Production 

Jan-02 Jun-02 6 The representative, Alex bank has not tendered the company. PIP 
prepared the valuation, company profile, and info memo as well as 
assist with promotion. 

Original 63 Misr Aswan Tourism      
Revised 21 Misr Clay Brick 

Company 
Apr-01 Sep-02 18 PIP is providing a breakeven analysis to the Ministry of 

Construction to demonstrate the operational condition of the 
company – initial valuation report showed that liquidation would 
provide the highest proceeds.  This analysis was initiated based on 
an updated valuation report on financial results ending July 2002.  
PIP also assisted the Ministry of Housing with preparing 
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Reference  Company Name Activity 
from 

Activity 
to 

Months 
with 

activity
Status 

marketing materials for the largest brick manufacturer in the 
Middle East. 

Revised 22 Misr Dairy Products Jan-02 Jun-02 6 Based on operating performance and forecasted negative cash 
flows, PIP recommended to the HC to prepare an asset appraisal 
valuation.  PIP prepared an info memo and met with the HC to 
discuss a sales strategy and marketing plan.  PIP contacted 12 
dairy industry companies to assess their degree of interest in the 
company of which none of these potential investors expressed 
interest in acquiring any of the assets of the company, due to the 
obsolescence of the technology.  At best, the company may be 
able to sell its brand name. 

Revised 23 Misr Export & Import Apr-01 Aug-01 5 On August 15, 2001, the Trade Holding Company concluded 
negotiations and signed an agreement for the sale of the company 
to an ESA.  The HC General Assembly approved the transaction. 

Original 64 Misr for Auto Trade      
Revised 24 Misr Hotels Apr-01 Jun-02 15 International investors have made offers for this hotel company, 

which owns the Nile Hilton and the Hilton Dahab.  Reports 
indicate that this transaction is being delayed due to continued 
adjudication of a disputed tax liability, and the inability of the 
government entities to resolve the issues among themselves.  PIP 
assisted the HC to market an investor for this landmark hotel 
company comprising the Nile Hilton and Hilton Dahab.  PIP has 
also encouraged one investor interested only in Nile Hilton to 
make an indicative offer to the HC to generate consideration for 
breaking up Misr Hotels for sale purposes. 

Revised 25 Misr Iran Spinning & 
Weaving ("Miratex") 

Jan-02 Jun-02 6 Both the Egyptian and Iranian shareholders are willing to sell their 
shares.  PIP is updating the valuation and information 
memorandum.  PIP has prepared the company’s fact sheet, 
diagnostic report, company profile, info memo, valuation report, 
and part of the data room. 

Revised 26 Misr Real Estate 
Investment and 
Tourism 

Jan-02 Jun-02 6 A lawsuit over land title is complicating and delaying the sale of 
this investment company. 

Original 65 Misr Sinai Travel      
Original 66 Mokhtar Ibrahim      
Revised 27 National Co. - Hotels 

& Tourism (100% 
Cairo Sheraton, 10% 
Conrad) - Kawmeya 

Apr-01 Jun-02 15 A pricing difference between the majority investor and the 
Housing, Tourism and Cinema Holding Company is delaying this 
transaction.  At the request of EGOTH, PIP prepared a market 
study and a valuation. 

Original 67 National Company for 
Corn Production  

Apr-01 Jun-01 3 Attractive plant and equipment, monopoly producer of corn syrup. 
But company is heavily indebted and current financial condition is 
not viable.  State banks are financing company’s new production 
subsidiary instead of restructuring/writing off debt for sale of 
company. 

Revised 28 National Housing for 
Professional Syndicates 
(Meridian Heliopolis) 

Apr-01 Jun-02 15 The shareholder representative, Bank Misr is prepared to tender 
but the transaction is complicated by a management contract with 
Meridien Hotels, which has been extended for another 10 years.  
The asset is readily saleable without the encumbrance of the 
Meridien management contract, but less so with it.  PIP completed 
the valuation and presented Bank Misr with transaction 
recommendations. 

Revised-2  National Real Estate 
Investment Co. 

Jul-02 Sep-02 3 Pre-diagnostic report prepared. 

Original 68 Nile Food Outlets  Apr-01 Jun-01 3 The HC was only interested in offering closed outlets, although 
many of the open outlets are of interest to foreign investors.  PIP 
completed site visits and diagnostics for several closed outlet 
shops that are currently being offered for sale by the Food HC. 

Original 69 Novotel Hotel      
Original 70 Oberoi Arish      
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Reference  Company Name Activity 
from 

Activity 
to 

Months 
with 

activity
Status 

Original 71 October Development 
and Real Estate 
Investment Company  

May-02 Jun-02 2 PIP prepared a company profile and a valuation based on year 
2001 figures.  The company was removed from the PIP revised 
portfolio due to the low probability of the company being sold. 

Revised 29 Omar Effendi Oct-00 Jun-02 21 The company was offered for management contract.  Although 
numerous investors indicated an interest in purchasing this 
Egyptian brand name company, various issues including price 
have prevented the sale.  PIP prepared the info memo and assisted 
the Trade Holding Company, together with CIIC, with marketing 
and investor outreach activities to promote the sale of this national 
retail chain. 

Original 47 Port Said Container 
Handling Co.  

Oct-00 Jun-01 9 PIP held several meetings with three European strategic investors 
and has completed diagnostic reviews and company profiles for 
two of the container companies (Damietta and Port Said).  
However, there was no GOE agreed policy among Maritime HC, 
Port Authorities, and Transport Ministry as to how to privatize. 

Original 72 Port Said National 
Company for Food 
Security  

Apr-01 Jun-01 3 Assigned to the project but needs restructuring – ot viable going-
concern.  Company’s revenues are mainly from leasing of 
facilities to third parties.   

Original 73 Red Sea Contracting Oct-00 Jun-01 9 PIP prepared a company profile and information memorandum, 
which was offered for sale by the Construction Holding Company. 
PIP assisted with discussions between the HC and a potential 
bidder but no pricing agreement was reached. 

Original 74 Rowad Tourism      
Revised 30 SABI (Precision 

Industries)** 
Jan-01 Jun-02 18 A question posed during the April MC meeting is to be resolved.  

During the Nov-2002 meeting, the MC again rejected the 
proposed to offer SABI Mostorod property of land and production 
facility. 

Revised-2  Safa Group for Real 
Estate Development 

Jul-02 Sep-02 3 Pre-diagnostic report prepared. 

Original 75 Sharkeya Garment 
Company 

Apr-01 Jun-01 3 Assigned to the project but needs restructuring. 

Revised-2  Shedwan Village Red 
Sea Resort 

Jun-02 Jun-02 1 PIP prepared a valuation as well as provided tender documents in 
Arabic and English for investment promoters. 

Revised 31 Sinai Manganese** Jan-02 Jun-02 6 The Chemical Holding Company has decided to liquidate and the 
General Assembly needs to approve the transaction.  An investor 
has expressed an interest in purchasing one of the assets.  PIP 
expects the liquidation decision to be made before year-end 2002.

Original 76 STIA Spinning & 
Weaving Co  

Jan-01 Mar-01 3 PIP prepared a preliminary diagnostic report and assisted with its 
promotion.  PIP has identified interest in the company. 

Original 77 The Floating Hotels Apr-01 Jun-01 3 Assigned to the project but market not conclusive to selling. 
Original 78 The Saudi Egyptian 

Investment Company  
    

Revised 32 United Textiles 
Trading Company** 

Jan-02 Mar-02 3 The Ministerial Committee (MC) approved the sale of 98% to an 
Employee Shareholder Association (ESA). 

  Minimum – months of activity 1  
  Maximum – months of activity 21  

 
HISTORICAL ACCOMPLISHMENTS AND CHANGES 
 
Since commencing the Privatization 
Implementation Project in August 2000, PIP has 
achieved remarkable progress maintaining the 
momentum of the program is terms of advising 
the GOE on privatization best practices.  Project 
success should not only be measured by the 
number of completed transactions but should 
comprise of other indicators of support provided 

Transaction support – historical 
Value of Privatizations*  LE 1,958 / US 460 
Completed Privatizations … 10 
Investor Interest … 29 
Officially Tendered … 19 
Investor Due Diligence … 22 
Offers Received … 20 
ESA … 4 
* Millions 
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to the GOE to include the number of information memoranda, company profiles, 
diagnostic reports, valuation reports, training and capacity building, marketing and 
investor outreach, policy memoranda, and sector studies.  Although these documents (and 
events) are not concrete evidence of how the project has impacted the economy, they 
serve as a sign of the GOE’s willingness to progress the privatization program, and the 
value to the GOE of the technical advice funded by the USAID.  In commercial terms, 
the cost of the assistance has been reasonable compared with the sales value of 
privatization transactions closed. 
 
The following is a historical summary of the achievements for the period August 1, 2000 
to September 30, 2002 by transaction support and deliverable type.  Refer to figure 1 for 
details on transaction support, and to figure 3 for details on the number of deliverables 
produced during the current and previous reporting periods. 
  
Figure 3: Deliverables 
 

 Current 
period 

Previous 
periods 

Information Memoranda 2 15 
Company Profiles 1 50 
Diagnostic Reports 6 65 
Valuation Reports 2 25 
Training and Capacity Building 0 27 
Marketing and Investor Outreach 1 57 
Policy Memoranda 0 35 
Sector Studies 0 4 

 
Figure 4: Types of Deliverables 
 
No Type of Deliverable Title Date 
1 Company Profile Misr Clay Bricks Co. July 2002 
2 Info Memo Shepheard Hotel July 2002 
3  NEEASAE – IM data list August 2002 
4 Diagnostic Reports & 

Analyses 
Al Nasr Steel Pipes  September 2002 

5  National Real Estate 
Investment Co. 

September 2002 

6  Safa Group for Real Estate 
Development 

September 2002 

7  Arab Co. for Gelatin & 
Pharmaceutical Products 

September 2002 

8  Arab Co. for Pharmaceutical 
Glass 

September 2002 

9  Arab Co. for Pharmaceutical 
Packaging 

September 2002 
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No Type of Deliverable Title Date 
10 Valuation Reports Arab Co. for Tourism and 

Hotel Inv. (Semiramis) - 
Translation 

July 2002 

11  Shedwan August 2002 
12  Shepheard Valuation report – 

Arabic and English 
August 2002 

13 Marketing & Investor 
Outreach 

NEEASAE August 2002 

14 Others Preliminary Findings July 2002 
15  Textiles US Imports Analysis July 2002 
16  Workplace Overview (portfolio 

companies) 
September 2002 

17  NEEASAE Capitalization 
Model – First Draft 

September 2002 

 
1.3. Statement of Work Changes Under Task Order 821 

 
The project has experienced a number of changes with Task Order 821 to include a 
reduction in the scope of work and budget, a change in project field office management, 
and working with an uncertainty as to whether the project would terminate or would be 
extended.  These somewhat dramatic and project-altering events necessitated a 
realignment of the project’s objectives towards the type and level of technical advice 
being provided to the GOE.  Although two of the three events were imposed by USAID, 
the uncertainty was resulted from a lack of tangible progress in privatization.   
 
Perhaps as a result of USAID’s efforts, there was substantial progress made during the 
period December 2001 to June 2002.  For example, during the twelve-month period 
preceding the project’s scope of work (and budget) reduction, the GOE did not complete 
any transactions even after receiving substantial technical support.  Immediately 
following the SOW change which included USAID’s  benchmark for transactions, eleven 
transactions (directly associated with PIP’s support) were completed from December 
2001 to June 2002.  This positive momentum has provided a basis for the GOE to 
continue its efforts; consequently USAID and the GOE agreed to realign the SOW as a 
result of these new efforts.  PIP’s technical support for privatization is being continued at 
least through March 31, 2003. 
 

1.4. Comparison of Statement of Work Changes 
 
From December 2001 to September 2002, PIP provided transaction support to a select 
number of companies that had been approved in advance by USAID based on criteria 
developed by USAID, PEO, and PIP.  This revised SOW and defined list was intended to 
focus scarce resources (due to the recent budget reduction) on requests to work on 
transactions with a good probability of success.  
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This change reflected a significant change in the SOW since the project’s inception 
(August 2000) when the SOW was more broadly defined and directed toward general 
transaction support, training counterparts in privatization practices, public awareness and 
relations, and overall process/pipeline management.  Refer to Table 1 (Annex A) for a 
detailed comparison of the SOW and Table 2 (Annex A) for a comparison of the relative 
benchmark changes during the periods applicable to Task Order 821. 
 

1.5. Recent changes and Accomplishments 
 
In response to the needs of the GOE and in conjunction with USAID, PIP took steps to 
realign the technical support being provided, e.g., transaction support, to the GOE in 
anticipation of providing advice that would deliver a greater impact on the privatization 
program.  These actionable steps include: focusing on specific transaction support for 
transactions with a higher probability of success (which resulted in a staff reduction); the 
translation and electronic dissemination of press articles previously performed by another 
contractor; and the development of a website to house privatization reports and other 
relative information made available to a greater number of people. 
 
In addition to these internal project changes, PIP continued to develop an open 
relationship with the PEO with the intent of forging a mutual understanding and need to 
develop a comprehensive approach to revive the privatization program, e.g., finding a 
solution for dealing with problem companies.  This approach has proven to be key to 
PIP’s ability to gain access to the GOE and working with the PEO to influence change 
while enabling the GOE to have mutual benefit and use USAID resources more 
effectively. 
 
GOALS FOR THE NEXT QUARTER 
 
During the next quarter (4th quarter 2002), the PEO and PIP set ambitious goals for 
assisting the GOE in: 
 Divesting its interests in loss-making and low profit companies, in addition to 

other selected companies. 
 Finding a solution to attract and retain investment promoters, and  
 Building public awareness toward the positive attributes of the privatization 

program, and accomplishing greater investor outreach. 
PIP is dedicated to working with the PEO to develop alternative solutions to the cash 
drain of loss-making companies as well as  marginally profitable companies in the GOE’s 
portfolio.  Continuing this open relationship with the PEO will be facilitated by recent 
changes in the new USAID task order 845.  The new task order gives PIP direction to 
provide transaction support, general policy and advisory assistance, public awareness and 
support building, and monitoring and reporting on public enterprises and privatization.  
The progress toward these efforts will be discussed in the next quarterly report. 
 



ANNEX A 
 

Progress Toward Benchmarks 
 
Based on our understanding of the Task Order amendment, the following benchmark 
replaced the nine benchmarks in the original task order.   
 
Benchmark: Successful tendering, offer, or ESA sale of Law 203 and joint venture 
firms. 
 
Measure: PIP will provide all necessary assistance to the GOE to lead to the successful 
privatization of the 29 target firms, as measured by the number of companies officially 
offered or tendered by the GOE, the number of investors who conduct due diligence, the 
number of bids received for each company, and successful divestitures to Employee 
Share Associations.  
 
Progress:  PIP continued to work with the PEO and the MOFT to progress privatization 
of the remaining firms on the AID approved list.  Eleven of the firms had by the end of 
the second quarter been privatized, leaving twenty-one firms on the then-approved list. 
Of these twenty-one, it was clear by the end of the second quarter that for individual 
reasons fifteen assets for which PIP had provided assistance would not be privatized in 
the near term.  None of the remaining six assets that PIP was responsible for directly 
supporting were closed during the last quarter of the Task Order, although one 
(Shepheard Hotel) was offered.  Due to uncertainties relating to a PIP extension and any 
revised scope in the event PIP would be extended, it was not feasible to add new names 
to the approved list. 
 
The following tables summarize progress for the target companies in the benchmark 
measures: investor interest, companies officially offered or tendered by the GOE, 
investors who conduct due diligence, offers received for each company, successful 
divestitures to Employee Share Associations, and completed privatizations.  The first 
table represents progress toward companies assigned for the period December 1, 2001 to 
September 30, 2002 and the second table for the period August 1, 2000 to November 30, 
2001.  Note that the number of target firms in the task order for the former period 
increased from 29 to 32, which represents replenishments for early privatizations.  
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 SOW Changes during the Task Order 821 
 
The following figures provide a comparison of the changes that occurred with the 
Statement of Work and Benchmarks during the modifications within the cycle of task 
order 821.  
 
Table 1 – Comparison of SOW Changes 
 
The underlined changes in the SOW reduced PIP’s support from overall privatization 
(pipeline) process management with Tier I, II, III and JV and insurance companies, 
training, public awareness and relations to focus on managing transactions and the 
preparation of the sale.  The following table provides details of the tasks during the 
period Dec-2001 to Sep-2002 and the period Aug-2000 to Nov-2001. 
 
Period December 2001 to September 2002 Period August 2000 to November 2001 
TASK 1: GENERAL ADVISORY SERVICES 
TO THE GOE 
 Provide advisory services to the MPE, PEO, 

MOEFT, HC, and other owners of public 
enterprises 

TASK 1:  OVERALL PROCESS 
MANAGEMENT 
 Help the MPE/PEO and HCs to systematically 

move their inventory of companies and assets 
towards successful sale. Tasks are focused at 
the firm level and assist with: maintaining and 
using a database as an effective decision 
support system; defining privatization methods, 
modeling of privatization strategies; selling 
process; translating Uniform Egyptian System 
of accounting to International Accounting 
Standard; and developing of offering materials 
for tenders. 

Task 2: Preparation of Sale 
 Prepare valuation reports 
 Assistance in selection of a sales method 
 Assistance in selection of investment promoters 
 Conduct sellers due diligence 
 Prepare of bid documents 
 Identify and target potential investors 
 Prepare bid terms, advertisements, and data 

rooms 

TASK 2:  TIER I COMPANIES 
 Effective use of 40 long-listed investment banks 

and promoters as sales agents by HCs to: select 
appropriate promoters/sales agents; establish 
contract terms for the promoters/ sales agents; 
review the marketing plan and investor 
information; track progress of the 
promoters/sales agent in finding suitable 
investors; and review bids, in negotiating with 
bidders and with sales contract documentation. 
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Period December 2001 to September 2002 Period August 2000 to November 2001 
TASK 3: SUPPORT FOR TRANSACTION 
CLOSURE 
 Establish bid evaluation criteria 
 Support to the GOE in bid evaluation, 

negotiation, and title transfer 

TASK 3:  TIER II COMPANIES 
 Help develop and implement cost-effective 

sales approaches for unattractive companies to: 
select privatization method for selling Tier II 
companies; design, test, and report on new 
privatization methods for cost effective sales; 
train PEO and HC for implementation of new 
methods; and market Tier II companies. 

 TASK 4:  TIER III COMPANIES 
 For companies designated by MPE as, but 

politically sensitive and thus warranting 
turnaround, the IS contractor shall focus on 
Help structure and facilitate the use of 
turnaround experts and companies for highly 
troubled companies to: identify of companies; 
search for qualified turnaround 
experts/companies; determine contract terms 
and negotiate contract for those experts; and 
track and report on performance of turnaround 
experts/company. 

 MPE anticipates establishing a Special Fund 
with its own resources to be used for paying 
management fees and incentives for the 
turnaround service providers. 

 Task 5:  MOEFT and JV &Insurance Companies 
 Coordinate with the Barents/Reforming the 

Insurance Market activity may be required with 
special issues related to valuation of JVs, 
insurance companies, and utilities assets and 
complex debt or investment structures. 

 In addition, the contractor will need to consider 
that JV stakes are often small when advising the 
GOE on the most cost-effective sales methods. 

 TASK 6: SUPPORT FOR PRIVATIZATION IN 
OTHER MINISTRIES 
 To the extent possible, the IS Contractor, 

through the MPE/PEO and MOEFT, shall Look 
for opportunities, in coordination with the 
PCSU, to transfer privatization processes, 
methods and know-how developed through the 
task order to other Ministries engaged in 
privatization. 

 TASK 7: PUBLIC AWARENESS AND PUBLIC 
RELATIONS 
 Develop a public awareness and public relations 

plan for the PEO and MOEFT. 
 Prepare an action plan to improve public 

relations efforts. 
 Improve press contacts and press relations. 
 Support PEO in website development and use. 
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Table 2 – Comparison of Benchmark Changes 
 
As with the narrowly focused SOW, the benchmarks were realigned to measure only the 
progress with transactions.  The following table details the benchmarks during the two 
periods. 
 
Period December 2001 to September 2002 Period August 2000 to November 2001 
Benchmark 1: Successful tendering, offer, or 
ESA sale of Law 203 and joint venture firms. 
Measure: PwC will provide all necessary 
assistance to the GOE to lead to the successful 
privatization of the 29 target firms, as measured 
by the number of companies officially offered or 
tendered by the GOE, the number of investors 
who conduct due diligence, the number of bids 
received for each company, and successful 
divestitures to Employee Share Associations 
(ESAs). 

Benchmark 1: Successful sales of GOE interest 
in Law 203 companies. 
Measure: Offer for sale at least 90 firms in 2000, 
62 firms in 2001, and 44 firms in 2002. 

 Benchmark 2: Successful development and 
utilization of methods for cost-effective sales of 
less attractive companies. 
Measure: Screening guidelines established for all 
Tiers by the first Quarterly Report. Screening 
report listing each company to be provided at least 
once each quarter. 

 Benchmark 3: Brokering of turnaround service 
contracts for Tier III companies. 
Measure: “Quick Response Diagnostic” 
completed in 100% of Tier III companies.  
Turnaround services to be provided to at least 5 
Tier III companies in 2000 and 10 Tier III 
companies in 2001. 

 Benchmark 4: Institutional capability among the 
GOE, HCs, and the Investment Promoters to 
support continued privatization transactions, 
turnarounds and liquidations should be developed. 
Measure: Conduct an annual survey to gauge 
basic knowledge of key privatization program 
issues by GOE and HC staff at various levels, e.g., 
at workshops and seminars.  

 Benchmark 5: Successful sale of residual shares 
and non-corporatized assets. 
Measure: Assess the status of residual shares and 
non-corporatized assets and the prospects for their 
sale.  Based on that assessment, identify by the 
first Quarterly Report the companies in which 
residual shares will be offered. The residual 
shares in these companies will be offered for sale 
in the first 24 months of the project. 

 Benchmark 6: Conversion rate targets met. 
Measure: Provide continuous and active 
participation as needed to complete privatization 
transactions.  Assist the GOE to sell 100% of Tier 
I firms and at least 50% of Tier II firms over the 
life of the project, and identify in their annual 
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workplans more specific targets which promote 
this benchmark. 

 Benchmark 7: Increased investor interest in 
privatization offers. 
Measure: Assist the GOE to attract greater 
interest from buyers each year as measured by 
requests for bid documents, e.g., the number of 
overall requests each year should increase; the 
number of requests per equivalent transaction 
should increase; and the number of requests from 
foreign investors should increase. Greater interest 
evidenced by inquiries, company visits, and event 
attendance should also be documented.  Increased 
investor interest will also be measured by the 
number of bidders in each privatization event and 
the number of bids placed for each transaction. 

 Benchmark 8: Successful divestiture of public 
shares in JV and Investment companies. 
Measure: Assist the GOE to divest its shares in at 
least 50 JV companies in 2000; at least 75 
companies in 2001; and at least 75 companies in 
2002.  Assist the GOE to divest its shares in at 
least one insurance company. 

 Benchmark 9: Value of privatization 
transactions. 
Measure: Assist the GOE to receive privatization 
sales prices close to the official GOE floor 
valuation.  The price received should be at least: 
equivalent to the floor valuation for Tier I 
companies; equivalent to 50% of the floor 
valuation for Tier II companies; and equivalent to 
33% of the floor valuation for Tier III companies. 

 
 
 
 
 
 
 
 
 
 
 


